

fluidlogic-agencyos-integration / execution-status / execution-status.md

FluidLogic AgencyOS Integration: Execution Status

Team Lead Classification

Scope: Market transition project with multiple connected workstreams.

Risk level: High.

Known agencies: Research, Strategy & Positioning, Offer & Pilot Design, Sales Enablement, Content Studio, Launch, Risk & Proof, Insights.

Known constraints: preserve motorsports credibility, avoid generic wellness positioning, keep the workflow small-team compatible, maintain source-bounded claims.

Human decision owner: Juan Benitez / FluidLogic commercial leadership.

Needed output: research packet, premium positioning, pilot plan, launch plan, and learning loop.

Status Summary

| Deliverable area | Status | Notes |

| --- | --- | --- |

| Project packet scaffold | Complete | The project structure and core governance files exist. |

| Intake and project brief | Complete | The scope, objective, guardrails, and outcome are defined. |

| Workstream map and agency routing | Complete | The process, agents, and handoff sequence are mapped. |

| Evidence ledger baseline | Complete | Source references and claim boundaries are documented. |

| Research report | Complete | A source-backed competitive and category analysis has been produced. |

| Risk & Proof review | Complete | Claim boundaries and risk language have been documented. |

| Positioning framework | Complete (draft) | The premium performance-system lane is defined and source-bound. |

| Pilot brief | Complete (draft) | A high-heat endurance/test segment concept is drafted with measurable KPI logic. |

| Launch playbook | In progress | The launch frame is defined, but a human approval step remains for target wedge selection. |

| Learning loop | In progress | The process is defined; customer feedback has not yet been captured in a live pilot. |

Why the project is no longer blocked

The Research Agency and Risk & Proof Agency have now produced a working evidence-backed foundation for the next stage.

The key blocker is no longer a missing framework; it is a pending human decision on the exact wedge and commercial scope before full launch activation.

Current Execution Condition

The project is now in a draft-ready operating state: the research and proof review support positioning, piloting, and launch design, but final commercial execution still requires human approval of the final wedge and target audience.

Recommended Next Step

Have Juan or the designated commercial owner approve the recommended wedge (high-heat endurance / high-load performance athletes with coach involvement), then convert the draft positioning and pilot concept into final launch assets and a live learning loop.