i9sports-agencyos-value / plan / plan.md

Project Plan

Project Goal

```
Determine whether a successful, manual youth sports operator can benefit from AgencyOS orchestration,
workflow design, and operational automation.
```

Workstream Map

Workstream	Purpose	Status
Business model review	Understand how i9 Sports operates and where the business is manual.	Planned
Operational pain mapping	Identify scheduling, parent comms, staff coordination, and reporting friction.	Planned
Use-case design	Define realistic AgencyOS value in recurring operations.	Planned
Risk and governance	Separate safe automation from operational or customer-facing risk.	Planned
Recommendation memo	Summarize strategic fit and likely ROI pathways.	Planned

Likely Operational Pain Points

```
- parent registration and follow-up
- league schedule creation and changes
- coach recruitment and onboarding
- field/venue and official coordination
- weather/reschedule communication
- performance reporting and retention loop
- seasonal marketing and re-registration campaigns
```

Deliverables

```
workstreams/research.md
workstreams/ops-automation.md
workstreams/revenue-growth.md
workstreams/learning-loop.md
deliverables/i9sports-opportunity-review.md
deliverables/i9sports-agencyos-value-map.md
evidence/evidence-ledger.md
```

Next User Decision

```
Decide whether to continue with a detailed operations review for a single franchisee or broaden into a
regional operations model.
```